M achine Studies

Schedule for Run03-10, 2005

December 6th 0800 - December 7th 0800

Time Descriptions Studiers | SRStatus
Tuesday, 12/6/05
0800-0810 | Collect XBPM orbit data OPS Stored Beam
& Injection
0810-1000 | Characterize PAR RF Fundamental Power | Grelick Limited SR
Amplifiers injection
0810-0930 | measurethereference and sensed signal Hillman No I njection
for Booster supplies
0810-0930 ||Refresh Linac SF6 Vacuum No I njection
0830-0930 || Install radiation monitoring equipment Grimmer Access Zone
A
0830-0930 || Document S21 ACIS/PSSinterface hard- |[McNamara | AccessZone
ware C
1000-1030 ||Recover SR beam OPS Stored beam
& Injection
1030-1100 ||Perform S37 scraper scan. Borland Stored beam
& Injection
1100-1300 ||Investigate phase loop at RF4. Horan Stored beam
& injection
1300-1500 ([PAR training Poncin Limited SR
injection
1500-1700 ||Booster training S. Flood Limited SR
injection
1300-1700 ||Prototype BPM studies (parallel to PAR Pietryla Stored beam
and Booster training). Decker & injection
1700-1900 (|PAR RF studies. Smith No injection
Grelick
1700-1900 || Softwaretests (parallel to PAR RF stud- || Shang Stored beam
ies). Emery

Machine Studies

December 2, 2005




Time Descriptions Studiers | SRStatus

1900-2200 ||PAR harmonic RF test. Yao Limited SR

injection

1900-2300 ||[CPU AC mode coupling compensation Emery Stored beam
(first 3hoursparallel to PAR harmonic RF ||Sajaev & injection
test).

2300-2400 | Explorerevolution harmonicin tune mea- || Emery Stored beam
surementsfor hybrid and other bunch pat-| Sajaev & injection
terns.

Wednesday, 12/7/05

0000-0100 | Explorerevolution harmonicin tunemea- |[Emery Stored beam
surementsfor hybrid and other bunch pat-| Sajaev & injection
terns (continued).

0100-0500 ||Measure narrow-band BPMs. X. Sun Stored beam

& injection

0500-0700 ||Investigate and test S37 BPMs. Bui Stored beam

& injection
0700-0800 || Preparefor User beam OPS Stored Beam

& Injection
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